Rpt-ID: RCPESPRJ Georgia Date: 12/01/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14654-13-000-0 Estimate Number: 0007 Pay Period: 08/30/2014
to 11/05/2014

Contract Location: Time Allowed: 311 Days
SR 84 BEGINNING AT SR 10 AND EXTENDING SOUTH OF SF Elapsed Calender Days: 311 Days
Percent Time: 100.00
District: 1 Area: 01
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 09/20/2013
P. 0. BOX 155 Date Awarded: 10/04/2013
Date Contract Executed: 10/23/2013
Date Notice to Proceed: 10/25/2013
CONYERS GA 30012-0155 Date Work Began: 10/29/2013
Phone: (770)922-8660 Date Time Stopped: 08/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $867,902.46 Counties:
Original Contract Amount $867,902.46 Gwinnett
Funds Available $62,230.86
Percent Complete 92.83%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004659 $867,902.46 $867,902.46 $62,230.86 92.83% $75,106.63

Chief Engineer
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Contract ID: B14654-13-000-0 Estimate Number: 0007 Pay Period: 08/30/2014
to 11/05/2014

Project Number: M004659 SR 84 - MILL, RESF, & SHLDR REHAB

Federal State Project Number:  M004659

Total to Date Prev to Date This Estimate

Participating $644,537.28 $584,451.97 $60,085.31
Non-Participating $161,134.32 $146,113.00 $15,021.32
Total Earnings $805,671.60 $730,564.97 $75,106.63
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $805,671.60 $730,564.97 $75,106.63
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $805,671.60 $730,564.97

Total Payable: $75,106.63
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Contract ID: B14654-13-000-0 Estimate Number: 0007
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Pay Period: 08/30/2014
to 11/05/2014

Project Number M004659

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 210-0200 GRADING PER MILE LM 3.000 1.600
5885.000 1.400
3.000 $8,239.00 $17,655.00
0020 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 2,500.000 2,495.133
85.500 265.130
2,760.263 $22,668.62 $236,002.49
0050 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 10.000 .000
700.000 3.000
3.000 $2,100.00 $2,100.00
0055 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 2.000 .000
75.000 2.000
2.000 $150.00 $150.00
0060 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 72.000 .000
85.000 65.000
65.000 $5,525.00 $5,525.00
0065 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 4.000 .000
100.000 2.000
2.000 $200.00 $200.00
0070 653-0230 THERMOPLASTIC PVMT MARKING, WORD, TP 3 EA 2.000 .000
250.000 2.000
2.000 $500.00 $500.00
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 700.000 .000
5.000 152.000
152.000 $760.00 $760.00
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 3,000.000 .000
1.750 1,180.000
1,180.000 $2,065.00 $2,065.00
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Contract ID: B14654-13-000-0 Estimate Number: 0007 Pay Period: 08/30/2014
to 11/05/2014
Project Number M004659
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 7.750 .000
1700.000 7.700
7.700 $13,090.00 $13,090.00
0090 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 7.250 .000
1750.000 7.163
7.163 $12,535.25 $12,535.25
0095 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 520 .000
1100.000 .353
.353 $388.30 $388.30
0100 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 6.000 .000
1100.000 .819
.819 $900.90 $900.90
0105 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,100.000 .000
3.000 233.105
233.105 $699.32 $699.32
0110 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,900.000 .000
3.000 647.964
647.964 $1,943.89 $1,943.89
0115 654-1001 RAISED PVMT MARKERS TP 1 EA 1,000.000 .000
3.000 605.000
605.000 $1,815.00 $1,815.00
0120 654-1003 RAISED PVMT MARKERS TP 3 EA 150.000 .000
3.000 236.000
236.000 $708.00 $708.00
0125 700-6910 PERMANENT GRASSING AC 3.000 .949
399.000 2.051
3.000 $818.35 $1,197.00
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Contract ID: B14654-13-000-0 Estimate Number: 0007
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Pay Period: 08/30/2014
to 11/05/2014

Project Number M004659

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 700-8000 FERTILIZER MIXED GRADE TN .600 .750
419.000 .000
.750 $.00 $314.25
Category Amount: $75,106.63 $298,549.40
Project Total Amount: $75,106.63 $805,671.60



